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Date 

Executive Summary  
 
Following the flooding to the North Wales Coast on 5th December 2013 and the more 
widespread coastal storms of early January 2014, Natural Resources Wales, working with 
partners around Wales, completed a two stage Review as instructed by the Minister for 
Natural Resources. This Review concluded with the identification of 47 individual 
Recommendations (the Phase 2 Recommendations). 
 
This Delivery Plan sets out how these Recommendations can be progressed and considers: 
 

 How the Recommendations can be taken forwards (methodology) 

 By whom (which organisations and partners need to be involved) 

 To deliver what (continuous improvement or a specific output) 

 Indicative timescales. 
 

These requirements are considered in the overall context of national resources, capacity 
and the need to prioritise. This Delivery Plan draws together the Phase 2 Recommendations, 
considering them collectively, thus supporting a strategic approach to planning, prioritisation, 
programing and delivery. 
 
The Recommendations include activities that can be completed and delivered relatively 
quickly, as well as others, such as adaptation to increasing risks, which will take place over 
much longer timescales.  
 
The current flood risk management service in Wales is multi-faceted and in parts complex. 
Although collectively the Risk Management Authorities (RMAs) performed well during the 
winter storms of 2013/14, there are challenges and opportunities across all aspects of the 
service and a collective response, sustained over time, is required to enable Wales to 
become more resilient to coastal flooding.  There is no simple or quick fix solution.  These 
challenges and opportunities are reflected by the scope and scale of the 47 Phase 2 
Recommendations. 
 
The Recommendations are a positive reflection of the ambition and aspiration of Welsh 
Government and the coastal risk management partners in Wales.  They set out a shared 
framework of practical activities, which over time will deliver increased resilience to 
communities at risk from coastal flooding and/or coastal erosion in Wales. 
 
Since the winter storms of 2013/14 Welsh Government has worked to provide over £10 
million to Local Authorities and Natural Resources Wales to undertake repairs and rebuild 
the resilience of coastal communities around the country. 
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In addition to the priority given to repair and restoration of coastal defences, some notable 
progress has already been made on individual Recommendations.  Of the 47 Phase 2 
Recommendations: 
 

 5 are already complete 

 35 are ongoing (with some significant progress since last winter) 

 7 are yet to be commenced 
 
The 47 Recommendations can be broadly classified into two types: 
 

 ‘Task and Finish’ time limited activities, generally to identify and evaluate options to 
improve future ways of working. 

 ‘Continuous Improvement’ via evolution through routine operational activities undertaken 
by RMAs. 

 
Delivery of all 47 Recommendations is a considerable body of work which will need to be 
managed and prioritised within the financial resources available and using the collective 
expertise and capacity across RMAs in Wales most efficiently and effectively. 
 
It is anticipated that additional resource on these individual Recommendations is most likely 
to be generated by a re-prioritisation of existing resources, either people, funding or both.  
Releasing resources through re-prioritising of work will inevitably have an impact on other 
priorities which will inevitably have to slow or halt. 
 
It is considered that the most efficient and effective option to proceed is to package these 
Task and Finish Recommendations as appropriate into a series of 10 Projects.  Packaging 
would be on the basis of similar technical issue.  Each project will require a temporary Project 
Manager.  Collectively these 10 Projects would be coordinated by a Natural Resources 
Wales Programme Manager. 
 
Elements of many of the Continuous Improvement Recommendations can be incorporated 
into the broader Task and Finish Projects as this will enable issues of additional resources 
and re-prioritisation to be considered in the wider context. 
 
The 10 Projects and their broad technical theme are listed below: 
 
Project 1 – Flood Forecasting and Coastal Design 
Project 2 – Flood Warning and Forecasting 
Project 3 – Community Resilience 
Project 4 – Operational Response 
Project 5 – Coastal Defences 
Project 6 – National Coastal Defence Dataset and Inspection 
Project 7 - Skills and Capacity Audit and Roles and Responsibilities 
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Project 8 – Review of Coastal Groups 
Project 9 – Coastal Adaptation 
Project 10 – Infrastructure Resilience 
 
The Phase 2 Report identified 6 Priority Areas where improvements can be made to deliver 
a more resilient coastal flood and erosion management service.  The proposed 10 Projects 
will significantly contribute to these Priority Areas as shown below: 
 

Priority Area 
More support to communities to help them become more self-sufficient and resilient 
 

Project 1 – Flood Forecasting and Coastal Design 
Project 2 – Flood Warning and Forecasting 
Project 3 – Community Resilience 
Project 4 – Operational Response 
 

 

Priority Area 
Improved information on coastal flood defence and erosion management systems 
 

Project 5 – Coastal Defences 
Project 6 – National Coastal Defence dataset and inspection 
 

 

Priority Areas 
Greater clarity of roles and responsibilities, and 
an assessment of skills and capacity of Risk Management Authorities 
 

Project 7 - Skills and Capacity Audit and Roles and Responsibilities 
 

 

Priority Area 
Locally developed and delivered plans for coastal communities and infrastructure 
operators 
 

Project 8 – Review of Coastal Groups 
Project 9 – Coastal Adaptation 
Project 10 – Infrastructure Resilience 
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In addition the Phase 2 Report identified another Priority Area of ‘Sustained investment to 
coastal flood and erosion risk management’.  This is a core requirement addressed through 
Recommendation 27.  Welsh Government continually works to protect the flood risk core 
budgets in face of public spending pressures and the core flood budget has been maintained 
for 2015/16. 
 
It is essential that the RMAs and other partner resource around Wales are harnessed for 
these Projects and that this is carried out in a way which uses this resource most efficiently.  
A proposed way of working is outlined to achieve this. 
 
A governance structure will be established to monitor and direct progress of this Delivery 
Plan.  This governance structure will need to be appropriate and proportionate and should 
seek to use existing arrangements where possible. 
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Llantwit Major, Vale of Glamorgan (January 2014) 

 

 
Amroth, Pembrokeshire (January 2014) 
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Origin and Purpose of this Delivery Plan 
 
Origin of this Delivery Plan 
 
This Delivery Plan supplements and complements the following two previously published 
documents produced in the aftermath of coastal flooding in December 2013 and January 
2014: 
 

 Wales Coastal Flooding Review, Phase 1 Report – Assessment of Impacts (‘the Phase 1 
Report’), was submitted to Welsh Government on 31st January 2014 and published on 
14th February 2014. 

 Wales Coastal Flooding Review, Phase 2 Report (‘the Phase 2 Report’) published on 30th 
April 2014. 

 
This Delivery Plan fulfils Recommendations 1 and 2 of the Phase 2 Report. 
 
Recommendation 1 of the Phase 2 Report outlines the requirement for a Delivery Plan to 
progress the 47 Recommendations (the Phase 2 Recommendations):  
 

‘Recommendation 1: The Recommendations in the Phase 2 Report are compiled 
into a Delivery Plan. The Delivery Plan will identify how the Recommendations will 
be progressed. It will consider matters such as; the parties to be involved, lead 
responsibility, priorities, governance and capacity to deliver.’ 
 

 
Recommendation 2 outlines the requirement for a Delivery Plan to consider linkages to risks 
from other non-coastal sources of flooding: 
 

‘Recommendation 2: The Delivery Plan should consider opportunities to expand the 
Recommendations beyond just coastal flooding and erosion risks and to consider 
the link to risks from other sources of flooding.’ 
 

 
This Delivery Plan considers: 
 

 How the Recommendations will be taken forward (the approach/methodology) 

 By whom (which organisations and partners need to be involved) 

 To deliver what (generally either continuous improvement or a specific output) 

 Indicative timescales 
 
The requirements above are considered in the overall context of national resources, capacity 
and the need to prioritise. 
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The main activities and steps in the creation of the Delivery Plan are outlined in Annex A. 
 
Recommendations – Approval Status and Progress 
 
In July 2014, John Griffiths, Minister for Natural Resources, Culture and Sport, produced a 
written statement in response to the 47 Recommendations made within the Phase 2 Report 
(Annex B). This statement accepted 42 of the 47 Recommendations outright with the 
remaining 5 accepted in principle. 
 
Of the 47 Phase 2 Recommendations: 
 

 5 are already complete 

 35 are ongoing (with some significant progress since last winter, see below) 

 7 are yet to be commenced 
 
A priority activity for Welsh Government and all coastal RMAs has been to repair, replace 
and restore locations damaged by last winter’s storms.  Considerable activity and investment 
has been taking place around the coastline of Wales.  Since the winter storms of 2013/14 
Welsh Government has worked collaboratively across departments to provide over 
£10million to Local Authorities and Natural Resources Wales to make repairs and rebuild 
the resilience of coastal communities around the country. 
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In addition to the priority given to the repair and restoration of coastal defences, some 
notable progress has also been made across the Recommendations.  This has contributed 
towards increased coastal flood resilience.  This work includes: 
 
 

 Welsh Government has worked to protect the flood risk core budgets in face of public 
spending pressures and the core flood budget has been maintained for 2015/16. 

 In Rhyl stop logs at stairwell openings have been replaced by pre-cast concrete walls and 
steel flood gates, and a topographic survey of Rhyl Golf Course has been completed.  
Work to evaluate longer term options is ongoing. 

 At the time of writing, three Shoreline Management Plans have been approved by Welsh 
Government (South Wales, West of Wales and Severn Estuary). 

 Rebranding of the flood warning service in Wales, so the provider is clearly identified as 
Natural Resources Wales. 

 Continued work on the Flood Awareness Wales Programme has increased registrations 
of at-risk members of the public to Flood Warnings Direct, with 1156 registrations between 
1st May and 30th September 2014. 

 Continued work developing flood plans through Flood Awareness Wales. 

 A permanent offshore waverider buoy has been deployed off the West Pembrokeshire 
coast to help improve flood forecasting. 

 Improvements to Flood Forecasting, with 5 day forecast information now available to local 
Natural Resources Wales officers. 

 Continued progress made by the Fairbourne Multi-Agency Project Board and 
accompanying Task and Finish Groups in identifying valuable lessons for wider 
application. 

 Preparatory work being undertaken for Exercise Megacyma Cymru in March 2015. 

 Completion and publication of the assessment of environmental change experienced 
during the December 2013 and January 2014 storms (Duigan C, Rimington N & Howe M 
(Eds) 2014. Welsh Coastal Storms, December 2013 & January 2014 – an assessment of 
environmental change, NRW Evidence Report). 

 Ongoing work to identify and evaluate improvement options at multiple locations around 
the coast which either experienced flooding or came close to flooding during last winter’s 
storms. 

 National Sciencewise Research & Development programme research carried out into the 
way Natural Resources Wales communicates flood messages to the public. 

 On-going engagement with the joint Wales and England Flood and Coastal Erosion Risk 
Management (FCERM) Research and Development programme working with UK 
partners. 
 

Further information on the current status and progress (at time of writing) of each 
Recommendation is provided in Annex B). 
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Purpose of this Delivery Plan 
 
This Delivery Plan draws together all of the Phase 2 Recommendations so they can be 
considered collectively and not in isolation.  This supports a strategic approach to planning, 
prioritisation, programing and delivery of the individual Recommendations. 
 
Annex C contains further background information on this Delivery Plan, including links to the 
relevant publications and Ministerial Statements. 
 
The overarching strategic framework is provided by the Welsh Government ‘National Flood 
and Coastal Erosion Risk Management Strategy (November 2011)’.  Further information is 
included in Annex D, which also includes a listing of the RMAs in Wales. 
 
This Delivery Plan will enable Welsh Government and Welsh RMAs to work more effectively 
and efficiently together, with increased clarity as to the optimal direction of travel, and inform 
decisions about priorities and outcomes. This is particularly important in present times of 
economic austerity and financial challenge. 
 
Annex C, Appendix 1, provides a list of the Phase 2 Recommendations, taken from the 
Phase 2 Report, and included here for ease of reference.  The 47 Recommendations 
encompass a wide range of flood risk management activities.  These Recommendations 
include activities that can be completed and delivered relatively quickly, as well as others, 
such as the need for adaptation to increasing risks, which will take place over a much longer 
timescale.  
 
The Phase 1 Report concluded that whilst the impacts of the coastal storms on those directly 
affected was very serious and distressing, with the damage incurred and associated costs 
for repair substantial, the situation experienced could have been considerably worse had it 
not been for the investment and maintenance of the coastal defence network in Wales over 
many years.  
 
Analysis showed that in excess of 24,000 properties could potentially have flooded across 
the North Wales coast during the December 2013 incident and in excess of 50,000 
properties around Wales during the January storms. This indicates financial costs of 
‘damages avoided’ in the order of £960million and £2billion respectively.  A similar analysis 
for agricultural land indicated that around 34,000ha of agricultural land could potentially 
have flooded during the January 2014 storms, were it not for the national network of coast 
protection infrastructure. 
 
In addition, in recent years a substantial amount of investment of time and money has taken 
place in improving our forecasting and warning processes, building and testing professional 
partner relationships and increasing awareness and resilience to flooding. All risk 
management partners, as well as other organisations have contributed to this work. 
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The Phase 1 Report also highlighted that climate change projections suggest we should 
expect more frequent and serious storms, plus increased sea levels, in the future. It will not 
be feasible or affordable to continue to defend the entire Welsh coastline against these 
pressures into the future so there is an ever growing need for RMAs and affected parties to 
work together to better manage and mitigate the projected increased risks. 
 
Hence the Delivery Plan approach seeks to promote collaborative working to devise 
practicable ways forward to manage both present and future risks to the coastline of Wales. 
 
The current flood risk management service in Wales is multi-faceted and in parts complex. 
Although collectively the RMAs performed well during the winter storms of 2013/14, there 
are challenges and opportunities across all aspects of the service and a collective response, 
sustained over time, is required to enable Wales to become more resilient to coastal flooding.  
There is no simple or quick fix solution.  These challenges and opportunities are reflected 
by the scope and scale of the 47 Recommendations in the Phase 2 Report. 
 
The Phase 2 Recommendations are a positive reflection of the ambition and aspiration of 
Welsh Government and the coastal risk management partners in Wales.  They set out a 
shared framework of practical activities, which over time will deliver increased resilience to 
communities at risk from coastal flooding and/or coastal erosion in Wales. 
 
We have worked with partners to develop this Delivery Plan and further details of how the 
Plan was developed are provided in Annex A, with proposed methodologies to address each 
individual Recommendation summarised in Annex E.  
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Recommendations Delivery – The Way Forward 
 
Type of Recommendation 
 
The 47 Phase 2 Recommendations can be classified into two types: 
 

 ‘Task and Finish’ time limited activities, generally to identify and evaluate options to 
improve future ways of working (35 of 47 Recommendations). 

 ‘Continuous Improvement’ via evolution through routine operational activities undertaken 
by RMAs (12 of 47 Recommendations). 

 
The classification of the Recommendation type is included in Table 1. 
 
 
Task and Finish Type Recommendations 
 
Of the 35 Task and Finish type Recommendations, 5 are now complete and 11 are unlikely 
to significantly benefit from additional resource as they are constrained by other factors.  For 
example, Recommendations 3 and 4 are linked to the joint Wales and England FCERM 
Research and Development programme and Recommendation 40 is awaiting a decision. 
 
The remaining 19 Recommendations would benefit from focused resource to enable delivery 
in an effective and timely manner.  The Task and Finish nature of these Recommendations 
lend themselves to the use of a project based approach. 
 
It is considered that the most efficient and effective option to proceed is to package these 
19 Recommendations as appropriate into a series of Projects.  Packaging would be on the 
basis of similar technical issue.  Delivering these Projects will require a number of temporary 
Project Managers.  Collectively these Projects would be coordinated by a Natural Resources 
Wales Programme Manager.  It is essential that the RMAs and other partner resources 
around Wales are harnessed for these projects and that this is undertaken in as efficient a 
way as possible. 
 
It is proposed that this can be achieved by: 
 

 Use of ‘technical’ Project Managers who are experienced in the technical aspects of the 
Recommendations and therefore able to add value and reduce resource impact on 
partners. 

 Packaging of individual Recommendations into broader Projects. 

 Planning engagement with partners to minimise impact on their resource and time.  This 
could use either face to face meetings or a workshop basis to gather input most 
effectively. 

 Combining Projects, data gathering and workshops where appropriate to do so. 
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 Technical Project Manager clearly leading on the evaluation of ideas and the development 
of high quality draft outputs for consideration by partners. 

 Distributing draft outputs for partners to comment and contribute. 

 Technical Project Managers finalising Project outputs. 

 The level of endorsement and sign-off required by all contributing partners being 
considered on a case-by-case basis as required and factored into the individual Projects. 

 
The technical Project Manager resource will be agreed between the delivery partners and is 
expected to be drawn from Natural Resources Wales, RMAs and/or specialist service 
suppliers. 
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Continuous Improvement Type Recommendations 
 
Of the 12 Continuous Improvement type Recommendations, 3 are unlikely to significantly 
benefit from additional resource as these are constrained by other factors.  For example, 
Recommendations 27, 28 and 30 concerning matters of funding are not resource (people) 
dependent. 
 
The remaining 9 Recommendations would benefit from additional resource to provide 
increased focus on these areas of work.  This could include the use of additional permanent 
or temporary resource, as well as re-prioritisation of existing resources and activities. 
 
Elements of many of the Recommendations can be incorporated into the broader Task and 
Finish Projects and the Project Packages, and this will enable issues of additional resources 
and re-prioritisation to be considered in the wider context. 
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Prioritisation 
 
Delivery of all 47 Recommendations is a considerable body of work which will need to be 
managed and prioritised within the financial resources available and using the collective 
expertise and capacity across Wales RMAs most efficiently and effectively. 
 
This could include the use of additional permanent or temporary resource, as well as re-
prioritisation of existing resources and activities.  Releasing resources through re-prioritising 
of work will inevitably have an impact on other priorities which will inevitably have to slow or 
halt. 
 
Prioritisation decisions on which Recommendations and associated Projects to progress 
first, have been made taking account of feedback from the workshop with RMA partners 
(see Annex A) and from feedback on the Delivery Plan at draft stage (see Annex A also).   
This feedback indicated that the following 5 Recommendations are the highest priority 
across all the partner RMAs: 

 
Recommendation 27:  Sustained funding 
 
Welsh Government continually works to protect budgets and the core flood budget has been 
maintained for 2015/16.  Announcement on additional coastal funding due by the end of 
2014 should see a significant boost to flood and coastal erosion risk management 
investment. 
 
Recommendation 11: Improvements to flood warning areas and thresholds for the issue of 
warnings 
 
Priority reflected in timescale included in Table 1. 
 
Recommendation 1: Develop a Delivery Plan to identify how the Recommendations will be 
progressed 
 
Recommendation fulfilled by this Delivery Plan. 
 
Recommendation 43: Improve how RMAs and infrastructure and utility providers work 
together 
 
Priority reflected in timescale included in Table 1. 
 
Recommendation 38: Clarify roles and responsibilities amongst RMAs 

 
Priority reflected in timescale included in Table 1. 
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Prioritisation is also informed by: 
 

 RMA statutory duties. 

 The complexity or ease of deliverability of the Recommendation. 

 The potential overall benefit to people and communities of Wales.  Long standing and 
widespread benefits are considered to be higher priority and more important. 

 The interdependency of the Recommendations. 

 The 6 Priority areas identified in the Phase 2 Review Report (see below). 

 The people resource required to complete the Recommendations. Some 
Recommendations require similar technical skills whilst others require differing skills and 
expertise.  This enables consideration of packaging or deferring where similar skills are 
needed and parallel progress where skills sets are different.  For example asset 
management skills to input in to Recommendation 31 are different from the community 
resilience skills to progress Recommendations 13 to 17. 

 
All of these factors have been considered in setting the indicative timescales in Table 1. 
 
 
The Delivery Plan  
 
Table 1 presents a list of the 47 Phase 2 Recommendations and identifies the: 
 

 Linkage between Recommendations (‘Linked with’), where significant, which may impact 
on how they are taken forward. 

 Recommendation Type, either Task and Finish (T&F) or Continuous Improvement (CI). 

 Way Forward and Project Packages where these individual Recommendations can be 
packaged into a number of Projects based on their technical theme. 

 Indicative timescales; as the projects develop these will be re-evaluated and prioritisation 
may be reassessed in response to any future flood incidents. 

 
Table 1 describes the packaging of Recommendations into 10 Projects.  These Projects and 
their broad technical themes are listed below: 
 

 Project 1 – Flood Forecasting and Coastal Design 

 Project 2 – Flood Warning and Forecasting 

 Project 3 – Community Resilience 

 Project 4 – Operational Response 

 Project 5 – Coastal Defences 

 Project 6 – National Coastal Defence Dataset and Inspection 

 Project 7 - Skills and Capacity Audit and Roles and Responsibilities 

 Project 8 – Review of Coastal Groups 
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 Project 9 – Coastal Adaptation 

 Project 10 – Infrastructure Resilience 
 
 
The Phase 2 Report identified 6 Priority Areas where improvements can be made to deliver 
a more resilient coastal flood and erosion management service.  The above Projects will 
significantly contribute to these Priority Areas as shown below: 
 

Priority Area 
More support to communities to help them become more self-sufficient and resilient 
 

Project 1 – Flood Forecasting and Coastal Design 
Project 2 – Flood Warning and Forecasting 
Project 3 – Community Resilience 
Project 4 – Operational Response 
 

 
 

Priority Area 
Improved information on coastal flood defence and erosion management systems 
 

Project 5 – Coastal Defences 
Project 6 – National Coastal Defence dataset and inspection 
 

 
 

Priority Areas 
Greater clarity of roles and responsibilities and; 
an assessment of skills and capacity of Risk Management Authorities 
 

Project 7 - Skills and Capacity Audit and Roles and Responsibilities 
 

 
 

Priority Area 
Locally developed and delivered plans for coastal communities and infrastructure 
operators 
 

Project 8 – Review of Coastal Groups 
Project 9 – Coastal Adaptation 
Project 10 – Infrastructure Resilience 
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In addition the Phase 2 Report identified another Priority Area ‘Sustained investment to 
coastal flood and erosion risk management’. This is a core requirement addressed through 
Recommendation 27 and was highlighted as a key priority by workshop attendees. Welsh 
Government has worked to protect the flood risk core budgets in the face of public spending 
pressures and the core flood budget has been maintained for 2015/16. 
 
 
Key to Table 1:  Classification of Recommendation Progress Status and impact of 
additional resource on delivery 
 

PROGRESS STATUS AND IMPACT OF ADDITIONAL 
RESOURCE           

5 Recommendation complete or incorporated into the Delivery Plan process    

14 
Recommendation ongoing - additional resource Note 1 would not significantly accelerate or 
improve delivery  

21 
Recommendation ongoing - additional resource Note 1 would significantly accelerate or improve 
delivery 

7 Recommendation not currently in progress - additional resource required to deliver   

47 Total                 

 
Note 1: Additional Resource on these individual Recommendations is realistically most likely to be generated 
by a re-prioritisation of existing resources, either people, funding or both. 
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Table 1: Summary of the Way Forward and Project Packages 
 
Rec Linked 

with 
 Rec 

Type 
Way Forward 
Project  Packages 

Delivery Lead By When 

1 2  T&F No Action – Recommendation complete NRW Dec 2014 

2 1  T&F No Action – Recommendation complete NRW Dec 2014 

3   T&F Project 1 – Flood Forecasting and Coastal Design 
- Linking into on-going R&D projects  
- Consider options of additional resource and/or reprioritise to introduce 

additional resource 

- Produce options evaluation report 

NRW Ongoing and 
linked to progress 
of joint Research 
& Development 
Programme 

4   T&F 

5   T&F 

6   CI NRW  
Summer 2015 7   T&F NRW 

8   CI NRW 

9   T&F No Action – Recommendation complete NRW N/A 

10   T&F No Action – Recommendation complete NRW N/A 

11 12  CI Project 2 – Flood Warning and Forecasting 
- Consider options of additional resource and/or reprioritise to introduce 

additional resource 

- Produce options evaluation report 

NRW Autumn 2015 

12 11  T&F NRW 

13   CI Project 3 – Community Resilience 
- Consider options of additional resource and/or reprioritise to introduce 

additional resource 

NRW Winter 2015 

14   T&F 

15   T&F 
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16 17  T&F - Produce options evaluation report 
 17 16  T&F 

18    T&F Project 4 – Operational Response 
- Consider options of additional resource and/or reprioritise to introduce 

additional resource 

- Produce options evaluation report 

NRW Winter 2015 

19    CI 

20    T&F 

21 22  T&F Coastal mass evacuation exercise planned for March 2015 
- Exercise planning and preparation underway 

- Rec 21 will be informed by the March 2015 exercise as well as 

Recommendations 37 and 38 

LRF After Spring 2015 

22 21  T&F Wales Flood 
Group 

Spring 2015 

23   T&F Recommendation will be informed by the coastal exercise above LRFs After Spring 2015 

24   T&F Recommendation specific to Garford Road area Rhyl 
- Short term works carried out to reduce flood risk 

- Longer term options linked to completion of options appraisal work 

Denbighshire 
County Council 

Ongoing and 
dependent upon 
completion of 
options appraisal 
work 

25 31  T&F Project 5 – Coastal Defences 
- Produce options evaluation report 

WLGA Winter 2015 

26 31  T&F 

27   CI Welsh Government continually works to protect budgets and the core flood 
budget has been maintained for 2015/16. 

Completion of the Flood and Coastal Investment Programme consultation and 
implementation of this programme to provide a methodology for prioritisation 
of funding. 

WG Ongoing 

28   CI Ongoing 

29   T&F National Programme of Investment, now called Flood and Coastal Investment 
Programme (FaCIP) consultation to take place at the end of 2014.  

WG End 2014 



 
 
 
 
 
 

 

          Page 27 of 30 
 

30   CI Over the next few months work will continue with delivery partners in Local 
Authorities to examine the case for an innovatively funded coastal flood 
defence programme. Further announcements about this scheme are expected 
later in 2014. 

WG Spring 2015 

31 25,26,32, 
40, 35 

 T&F Project 6 – National Coastal Defence dataset and inspection 
- Produce options evaluation report 

- Recommendation 32 incorporated into and dependent upon 

Recommendation 31 

NRW 
 

Winter 2015 

32 31  T&F 

33    CI Produce a Flood Risk Modelling and Mapping Strategy/Work plan for Wales NRW Spring 2016 

34   T&F Risk based review of flooded locations is ongoing by RMAs and delivery of 
improvement works at individual locations will be dependent upon individual 
options appraisal and national prioritisation. 

Individual RMAs Varies According 
to location 

35 31, 40  T&F Risk based review of ‘near miss’ locations is ongoing by RMAs and delivery 
of improvement works at individual locations will be dependent upon individual 
options appraisal and national prioritisation. 

Individual RMAs Varies According 
to location 

36    T&F No action – Recommendation complete but continued work required to 
integrate the findings into the Recommendations covered by this Delivery 
Plan. 
 

NRW Linked to other 
individual 
Recommendations 
 

37 38  T&F Project 7 - Skills and Capacity audit and roles and responsibilities 
- Produce options evaluation report to address national skills and capacity 

gap 
- Clarification of roles and responsibilities 

WLGA Winter 2015 
(Rec. 37) 

38 37  T&F NRW Summer 2015 
(Rec. 38) 

39   T&F Project 8 – Review of Coastal Groups 
- Produce options evaluation report 

WG By Winter 2015 

40 31, 35  T&F Determination of WCMC Business case WG Spring 2015 
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Table 1 Acronyms: NRW – Natural Resources Wales, LRF – Local Resilience Forum, WLGA – Welsh Local 
Government Association, WG – Welsh Government, RMA - Risk Management Authority, T&F – Task and Finish,  
CI – Continuous Improvement.

41 39  CI Project 9 – Coastal Adaptation 
- Establish and overarching governance structure to facilitate and support 

delivery.  Consider future roles of Wales Coastal Groups and Wales 

Coastal Forum. 

- SMP2 Sign off proceeding – Welsh Government 

- Continued progress made by the Fairbourne Multi-Agency Project Board 

and accompanying Task and Finish Groups led by Gwynedd Council. 

- Toolkit development for wider use 
- Barriers and gaps to adaptation considered 

WG and Lead 
Local Flood 
Authorities 

Long term - 
ongoing 

42   T&F WG Summer 2015 

43   T&F Project 10 – Infrastructure Resilience 
- Project Manager to coordinate and facilitate 

WG Spring 2015 

44   T&F WG Spring 2015 

45 41  CI WG Spring 2015 

46 41  T&F WG Ongoing 

47 43 to 46  T&F WG Ongoing 
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Monitoring and Governance 
 
A governance structure will be established to monitor and direct progress of this Delivery 
Plan.  This governance structure will need to be appropriate and proportionate and should 
seek to use existing arrangements where possible. 
 
The governance arrangements will be developed by further discussion between Welsh 
Government, Welsh Local Government Association and Natural Resources Wales.  
 
Supporting Information 
 
A number of Annexes are available as a separate document, which provide supporting 
information for this Delivery Plan.  These will provide more detail on many aspects of the 
Delivery Plan: 
 
Annex A - Creating the Delivery Plan 
Annex B - Recommendations – Approval Status and Progress 
Annex C - Background to the Delivery Plan 
Annex D - National Flood and Coastal Erosion Risk Management Strategy 
Annex E – Individual Recommendation Summary
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